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A. General Project Information 
1. Agency: Montana Public Employee Retirement Administration 

2. Project Title: Data Cleansing - Implementation 

3. Date Prepared: 09/05/2013 

4. Prepared By: June Dosier 

B. Project Status  
1. Overall Health: Yellow  

2. Brief description of current project status 

 Due to the methodology employed by our line of business vendor and resource limitations, 

data cleansing and data mapping activities could not be completed as originally planned. 

MPERA and Ventera have negotiated a contract change to address the necessary changes to 

scope and schedule and are implementing the changes. There were no impacts to budget. 

The project health for scope, schedule and risk remain yellow until the changes are 

implemented. Data cleansing and data mapping activities continue but no additional money 

has been expended since the September, 2012 report was submitted. 

3. Major milestones completed so far: Milestone 1: Project Inception; Milestone 2: Data Profiling 

Phase 

4. Next milestone(s): Milestone 3: Data Reconciliation and Data Cleansing Planning 

C. Scope Changes 

Title and Brief Description 

Date 

Approved 

Schedule 

Impact (weeks) 

Budget Impact 

($ amount) 

migrate data one time rather than institute a bridging process 8/2013 None - realign None 

perform data mapping and conversion activities in a reiterative 

process rather than all at once 

8/2013 None- realign None 

D. Issues and Risks 

Title and Brief Description 

Date 

Identified Planned Resolution 

Responsible 

for Resolution 

    

 

E. Additional Comments Schedule impacts were limited to aligning the redefined work to the line of 

business project schedule.  


